
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:23 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 239 Date: 07-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 820

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews set up two scaffolding (Platforms) at the top of the Floating and Transfer arms for both
the North and South side of Pier W2. Different pictures show the exact location of these scaffoldings.

2. The ABF crews also installed the assembly of cable anchors and rollers for the jacking of the Secondary
Hauling System which are being used in the PWS lowering process. The crews assembled 30 anchor set
and rollers for the East and West saddles. Various pictures show the assembly and installation.

3. At the end of the working day, the ABF crews changed the position of the Primary Hauling System
counterweight, Mr. Scott Smith, the superintendent, mentioned that we are going to set up the
counterweight at elevation of 16 feet so that when the haul rope splicing is completed, it is expected to
have counterweight elevation 10 feet lower and consequently the counterweight height will be 6 feet from
the foundation. ABF prefers that the counterweight to be located at a low elevation from the foundation.
Haul rope splicing will be started probably tomorrow after training the special group for doing the splice.
The cable of winch shows that the Primary haul rope in under full tension of 25Kips, as shown in the
picture.
4. Portion of the scaffolding which had conflict with the haul rope was removed at the North side of Pier
W2. On the side the condition was different, nevertheless was modified.
5. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces of all the brackets located at Pier W2.
6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala

Page 1 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 239 Date: 07-Dec-2011 Wednesday

-Rigoverto Garcia
- Joseph Stone
-Jonathan Canites
-Ryan Nash

Painting:
-Javier Alcala
-Jorge Romero
-Victor Ruiz
-Martin Zavala

Equipments:
-Lincoln Welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

6.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VICTOR RUIZ 2.00 0.00 0.00 2.00

JORGE ROMERO 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 6.00 2.00 0.00 8.00

FOR JERRY KUBALAIronworker 6.00 2.00 0.00 8.00

MARTIN ZAVALA 8.00 0.00 0.00 8.00

JAVIER ALCALA 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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